

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

NABARD-RIDF- XIV - Nalgonda district - Road from Marapaka to Yerraballi R&B road via Yerragudem - Permission accorded for executing the additional work with the same agency and for approval of the working estimate duly utilizing the savings due to less tender percentage, savings in administrative sanction amount, price declination amount and savings in L.S provisions made in the technically sanctioned estimate for Rs. 120.00 lakhs - Ratification of deviations from codal provisions - Orders Issued.

[illegible]

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1708

Dated: 18.11.2011

Read the following:

1. G.O.Rt.No. 1551, PR&RD(Progs.II) Department, dated. 16.10.2008
2. From the CE, PR, NABARD, Hyd, Lr.No.NB13/RIDF IV/ Marapaka/ NLG/ 2008, Dated. 19.05.2011.

* * * * *

ORDER:

In the reference 1st read above, administrative sanction was accorded for an amount of Rs.120.00 lakh for the work "Road from Marapaka to Yerraballi R&B road via Yerragudem" in Nalgonda district sanctioned under NABARD RIDF XIV.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 2nd read above has submitted proposals to accord permission for executing the additional work with the same agency and for approval of the working estimate for the work "Road from Marapaka to Yerraballi R&B road via Yerragudem" in Nalgonda district sanctioned under NABARD-RIDF- XIV, duly utilizing the savings due to less tender percentage, savings in administrative sanction amount, price declination amount and savings in L.S provisions made in the technically sanctioned estimate for Rs. 120.00 lakhs.

3. Government after careful consideration of the proposal, hereby accord permission for executing the additional work with the same agency and for approval of the working estimate for the work "Road from Marapaka to Yerraballi R&B road via Yerragudem" in Nalgonda district duly utilizing the savings due to less tender percentage, savings in administrative sanction amount, price declination amount and savings in L.S provisions made in the technically sanctioned estimate for Rs.120.00 lakhs duly ratifying the deviations from the codal provisions.

4. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the concurrence of Finance (WA.I) Dept. vide their U.O. No. 25360/397/RIDF/WA-I/11 dated 03.10.2011.

6. A copy of this order is available on Internet at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.

The Superintending Engineer, Panchayat Raj, Nalgonda.

The PS to M (Panchayat Raj & RWS)

$$S_c / S_f$$

//FORWARDED BY ORDER//

SECTION OFFICER